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06/20/09 Statement of Ongoing Contracts as of 07/03/09

09District

09-INY-6-/4

09-INY-168-20.5/36

09-INY-168-36.5/54.7

09-INY-178-48.6/60

09-INY-395-8.5/11.8

09-INY-395-11.8/20.4

Fed Aid

HM1

HM1

HM1

HM1

HA22

HM1

Pgm Code

IN INYO COUNTY NEAR BISHOP AND BIG

PINE ON ROUTES 6, 168, AND 395 PM

0.0/4.0; 13.0/15.0; 99.2/100.9

______________________________

IN INYO AND MONO COUNTIES NEAR BISHOP

ON ROUTES 6 AND 168 AT VARIOUS

LOCATIONS

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY ABOUT 5.8 MILES EAST

OF SHOSHONE FROM 0.2 MILE EAST OF

CHICAGO VALLEY ROAD TO 2.2 MI WEST OF

CALIFORNIA/NEVADA STAT

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.8 KM SOUTH OF SOUTH JUNCTION LITTLE

LAKE ROAD TO 1.9 KM SOUTHOF CINDER

ROAD

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.3 MILES SOUTH OF CINDER ROAD TO

ROSE VALLEY RANCH ROAD

Description 

HOT MIX ASPHALT

RESURFACE ROADWAY WITH ASPHALT

APPLY POLYMER MODIFIED CHIP SEAL

APPLY CHIP SEAL

ROADWAY REHABILITATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

INTERNATIONAL SURFACING

SYSTEMS

INTERNATIONAL SURFACING

SYSTEMS

INTERNATIONAL SURFACING

SYSTEMS

MAVERICK ASPHALT &

CONSTRUCTION

MAVERICK ASPHALT &

CONSTRUCTION

Contractor

BAKERSFIELD CA 93388

MODESTO, CA  95352

MODESTO, CA  95352

MODESTO, CA  95352

BAKERSFIELD, CA  93389

BAKERSFIELD, CA  93389

 

 

 

 

 

 

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)937-8948

(760)938-2630

(760)938-2630

(760)938-2630

(760)938-2630

(760)938-2630

 $1,317,460

 $2,037,375

 $1,344,826

 $414,603

 $6,283,391

 $2,032,599

Bid + CCOs

 $620,610

 $0

 $0

 $0

 $4,126,655

 $1,903,461

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/19/08

12/19/08

03/23/09

11/10/08

09/10/08

11/03/08

Awarded

01/08/09

01/08/09

04/03/09

11/24/08

10/08/08

11/13/08

Approved

07/02/09

07/31/09

08/14/09

07/16/09

07/30/09

06/30/09

Est Comp

 53%

 0%

 0%

 0%

 84%

 43%

%Time

 47%

 0%

 0%

 0%

 64%

 89%

% Work 

 

SUSPENDED

 

 

 

 

Message

09-339304

09-339104

09-339404

09-339504

09-316604

09-339704

Contract 

  

  

  

  

ACNH-P395-(218)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

PO BOX 5127

PO BOX 4770

PO BOX 4770

PO BOX 4770

PO BOX 13490

PO BOX 13490

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN ST.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

09-MNO-167-1.8/0

09-MNO-395-12.6/

09-MNO-395-95.2/95.4

Fed Aid

HE13

HE13

HA22

HA42

HB4N

Pgm Code

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY NEAR BISHOP FROM

BARLOW LANE TO 0.1 KM EAST OF

PLEASANT VALLEY DAM ROAD

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY NEAR HILTON CREEK FROM

0.1 NORTH OF CROOKED CREEK  BRIDGE TO

0.4 MILE SOUTH OF OBSIDIAN DOME ROAD

IN MONO COUNTY NEAR SONORA JUNCTION

AT LITTLE WALKER RIVER BRIDGE

Description 

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

HOT MIX ASPHALT OVERLAY

INSTALL DRAINAGE CULVERT PIPE LINER

ASPHALT RUBBER CHIP SEAL

INSTALL ANCHORED WIRE MESH ON SLOPE

Type Of Work

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

QUALCON CONTRACTORS, INC.

ODYSSEY LANDSCAPING COMPANY

INTERNATIONAL SURFACING

ASPEN DEVELOPERS CORP

Contractor

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

MINDEN, NV 89423-4203

STOCKTON, CA  95209

MODESTO CA 95352

TRUCKEE CA 96160

 

 

 

 

 

(530)587-3310

KURT WEIERMAN

CHRIS TALBOT

H. J. BLOMMER

ANDREW BRANDT

Resident
Engineer

(760)872-0781

(760)938-2572

(760)872-0789

(760)937-8947

 

 

 $39,493,538

 $29,693,136

 $8,428,294

 $239,130

 $2,753,542

 $277,499

Bid + CCOs

 $13,939,118

 $27,674,227

 $7,490,095

 $194,982

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/16/08

08/23/07

10/30/08

06/18/08

06/18/09

05/14/09

Awarded

07/09/08

09/18/07

11/14/08

07/09/08

07/02/09

06/05/09

Approved

06/10/10

08/11/09

08/17/10

11/30/09

Est Comp

 41%

 86%

 0%

 73%

 0%

 0%

%Time

 35%

 91%

 0%

 82%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

SUSPENDED

 

 

Message

09-2144U4

09-214614

09-258014

09-295204

09-339204

09-304104

Contract 

  

  

ACNH-P395-(220)E

  

SARR-P395-(226)E

  

  

  

--()

  

  P3-95 2-(6E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

PO BOX 5127

1995 AGUA MANSA ROAD

1645 ESMERALDA AVE

800 W. EIGHT MILE ROAD

P O BOX 4770

P O BOX 4020

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $0 $57,776,811 $102,758,560

09-MNO-395-109.7/110.2

09-MNO-395-/6.9

Fed Aid

HB4N

HA22

Pgm Code

IN MONO COUNTY NEAR COLEVILLE FROM

0.2 KM SOUTH TO 0.3 KM NORTH OF

LARSON LANE AND FROM 0.5 KM SOUTH 0.4

KM NORTH OF TOPAZ LANE

IN INYO AND MONO COUNTIES ABOUT 19 KM

NORTH OF BISHOP FROM 0.6 KM NORTH OF

GORGE ROAD TO 3.9 KM SOUTH OF ROCK

CREEK ROAD

Description 

CONSTRUCT LEFT AND RIGHT TURN LANES

WIDEN SHOULDERS

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

SPARKS NV 89435-0760

SPARKS, NV 89435-0760

 

 

ANDREW BRANDT

H. J. BLOMMER

Resident
Engineer

(760)937-8947

(760)872-0789

 $872,007

 $7,571,160

Bid + CCOs

 $88,233

 $1,739,430

Comp To  date

 $0

 $0

This Month

04/08/09

02/11/09

Awarded

04/24/09

03/25/09

Approved

08/03/09

10/06/09

Est Comp

 40%

 35%

%Time

 10%

 23%

% Work 

 

 

Message

09-280104

09-269014

Contract 

  

ACHN-P395-(221)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

PO BOX 50760

P.O. BOX 50760

500 S MAIN ST

500 SOUTH MAIN ST

BISHOP CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-339304

09-339104

09-339404

09-339504

09-339704

09-2144U4

09-214614

09-258014

09-316604

09-295204

09-339204

09-304104

09-280104

09-269014

Contract

09-INY-6-/4

09-INY-168-20.5/36

09-INY-168-36.5/54.7

09-INY-178-48.6/60

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

09-INY-395-8.5/11.8

09-MNO-167-1.8/0

09-MNO-395-12.6/

09-MNO-395-95.2/95.4

09-MNO-395-109.7/110.2

09-MNO-395-/6.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

Page
Statement of Ongoing Contracts - Index

09District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $14,711,686

 $77,722,173

 Bid + CCO

 $11,616,750

 $44,420,631

 Work Comp

-F-

-SH-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $102,758,560  $57,776,811

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $10,324,702

 Bid + CCO

 $1,739,430

 Work Comp

District Total:

Work completed this Period:


	09

